

ANNUAL PROCUREMENT PLAN FOR 2023-2024

(a) Ministry /Division : Ministry of Water Resources.

Budget: ADP Budget.

(b) Agency : Bangladesh Water Development Board.

(c) Procuring Agency Name & Code : Executive Engineer, Kurigram O&M Division, BWDB, Kurigram.

(d) Project/Programme Name & Code : River Bank Protection Work Along the Right and Left Bank of Dharla River with Flood Control in Kurigram Sadar. Rajarhut & Fulbari Upazila of Kurigram District & Project code no. 224313700

Financial Year: 2023-2024

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Tk. (Lakh)	Time Code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time of Contract signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Kuri/Est/ Dhar-01	Honorary/Fees/ Remuneration (Different Committee).	LS	1 No.	DPM (DCP)	PD	GOB	4.20	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-02	Honorary/Fees/ Remuneration (for Mid Term Evaluation)	LS	1 No.	DPM (DCP)	PD	GOB	2.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-03	Labour Wages	LS	1 No.	DPM (DCP)	PD	GOB	3.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-04	Advertising & Publicity	LS	1 No.	RFQ	PD	GOB	3.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-05	Foreign Training	LS	1 No.	DPM (DCP)	PD	GOB	98.80	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-06	Petrol & Lubricant	LS	1 No.	RFQ	PD	GOB	3.25	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-07	Internal Travelling Cost	LS	1 No.	DPM (DCP)	PD	GOB	2.50	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-08	Stationery, Seal & Stamps	LS	1 No.	RFQ	PD	GOB	1.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-09	Motor Vehicle (Jeap-04 Nos & Motorcycle-08 Nos	LS	1 No.	RFQ	PD	GOB	2.25	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								

Kuri/Est/ Dhar-10	Survey	LS	1 No.	RFQ	PD	GOB	7.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/ADP/ Dharla-43	Construction of retired embankment	M	950.00 m	OTM	DG	GOB	2319.0 7	Planned dates	30.07.2023	30.07.2023	27.08.2023	17.09.2023	01.10.2023	08.10.2023	05.11.2023		02.06.2024
								Planned days	-	28	20	14	7	7	28	104	210
								Actual dates									
	Total =						2446.07										

স্বাক্ষরিত/-

(Md. Abdullah-Al-Mamun)

Executive Engineer,

Kurigram O&M Division,

BWDB, Kurigram.

ANNUAL PROCUREMENT PLAN FOR 2023-2024

(a) Ministry /Division : Ministry of Water Resources.

Budget: ADP Budget.

(b) Agency : Bangladesh Water Development Board.

(c) Procuring Agency Name & Code : Executive Engineer, Kurigram O&M Division, BWDB, Kurigram.

(d) Project/Programme Name & Code : Management and Improvement of Dudhkumar River Flowing through the Kurigram District & Project code no. 224341900.

Financial Year: 2023-2024

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Tk. (Lakh)	Time Code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time of Contract signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Kuri/Est/Dhar-01	Honorarium/Fees/ Remuneration (Different Committee).	LS	1 No.	DPM (DCP)	PD	GOB	0.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-02	Honorarium/Fees/ Remuneration (for Mid Term Evaluation)	LS	1 No.	DPM (DCP)	PD	GOB	0.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-03	Committee/Meeting /Commission (TOC, TEC & Others)	LS	1 No.	DPM (DCP)	PD	GOB	3.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-04	Labour Wages	LS	1 No.	DPM (DCP)	PD	GOB	3.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-05	Petrol & Lubricant	LS	1 No.	DPM (DCP)	PD	GOB	4.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-06	Gas & Fuel	LS	1 No.	DPM (DCP)	PD	GOB	4.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-07	Internal Travelling Cost	LS	1 No.	DPM (DCP)	PD	GOB	2.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-08	Printing & Binding	LS	1 No.	RFQ	PD	GOB	2.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-09	Stationery, Seal & Stamps	LS	1 No.	RFQ	PD	GOB	2.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/Dhar-10	Vehicle (Jeep & Motorcycle)	LS	1 No.	RFQ	PD	GOB	4.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								

Kuri/Est/ Dhar-11	Office/residen tial building Renovation/ Repair	LS	1 No.	RFQ	PD	GOB	22.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
Kuri/Est/ Dhar-12	Survey	LS	1 No.	RFQ	PD	GOB	4.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2023
								Planned days	-	7	1	1	1	1	7	18	34
								Actual dates	-								
	Total =						50.00										

স্বাক্ষরিত/-
(Md. Abdullah-Al-Mamun)
Executive Engineer,
Kurigram O&M Division,
BWDB, Kurigram

ANNUAL PROCUREMENT PLAN FOR 2023-2024

(a) Ministry /Division	:	Ministry of Water Resources.	Budget:	ADP Budget.
(b) Agency	:	Bangladesh Water Development Board.		
(c) Procuring Agency Name & Code	:	Executive Engineer, Kurigram O&M Division, BWDB, Kurigram.		
(d) Project/Programme Name & Code	:	Protection of Brahmaputra River left bank from Ghughumari to Fuluar Char of Roumari Upazilla and from Rajibpur Upazilla Sadar (Member Para) to Mohonganj Bazar of Razibpur Upazilla in Kurigram District & Project code no. 224288100.		

Financial Year : 2023-2024.

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Tk. (Lakh)	Time Code for Process	Advertise Prequalification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time of Contract signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Kuri/Est/ Row-01	Honorarium/Fee s/Remuneration (Different Committee).	LS	1 No.	DPM (DCP)	PD	GOB	0.70	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2024
								Planned days	-	7	1	1	1	1	7	18	33
								Actual dates	-								
Kuri/Est/ Row-02	Foreign Training	LS					122.60	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2024
								Planned days	-	7	1	1	1	1	7	18	33
								Actual dates	-								
Kuri/Est/ Row-03	Gas & Fuel	LS	1 No.	DPM (DCP)	PD	GOB	3.10	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2024
								Planned days	-	7	1	1	1	1	7	18	33
								Actual dates	-								
Kuri/Est/ Row-04	Travelling cost	LS	1 No.	DPM (DCP)	PD	GOB	2.60	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2024
								Planned days	-	7	1	1	1	1	7	18	33
								Actual dates	-								
Kuri/Est/ Row-05	Building Repairing/ Renovation	LS	1 No.	DPM (DCP)	PD	GOB	1.00	Planned dates	N/A	10.07.2023	17.07.2023	18.07.2023	19.07.2023	20.07.2023	27.07.2023	-	30.08.2024
								Planned days	-	7	1	1	1	1	7	18	33
								Actual dates	-								
	Total =						130.00										

স্বাক্ষরিত/-
(Md. Abdullah-Al-Mamun)
Executive Engineer,
Kurigram O&M Division,
BWDB, Kurigram.

View APP Package Details :

Ministry :	Ministry of Water Resources		
Division :	-		
Organization :	Bangladesh Water Development Board (BWDB)		
PE Office and Code :	Kurigram O&M Division		
Budget Type :	Revenue	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	194461			
APP Code :	APP/BWDB Kurigram/RHD Reg-01/2023-2024			
Financial Year :	2023-2024			
Budget Type :	Revenue			
Procuring Entity :	Md Abdullah Al Mamun			
District :	Kurigram			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	W-05_RHD Regulator			
Package Description	Re-construction / Expansion of 4 nos regulator over Jamalpur-Dhanua-Kamalpur-Rowmari-Datbhanga road under Kurigram O&M Division, BWDB, Kurigram (Delegated from RHD, Kurigram)			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
W-05	Re-construction / Expansion of 4 nos regulator over Jamalpur-Dhanua-Kamalpur-Rowmari-Datbhanga road under Kurigram O&M Division, BWDB, Kurigram (Delegated from RHD, Kurigram)	4.00	Nos	175441000.00
Package Estimated Cost (In BDT)	175441000.00			
Category	Construction work for water projects; Works for complete or part construction and civil engineering work;			
Approving Authority	AO			
PQ Requires	No			
Procurement Method	Open Tendering Method			
Procurement Type	NCT			
Package Type	e-GP			
Source of Fund	Government			
Development Partners	-			
Tender Dates:				
Expected Date of Advertisement of Tender on e-GP website	09-Jul-2023			
Expected Date of submission of Tender	06-Aug-2023			
Expected Date of Opening of	06-Aug-2023			

Tender	
Expected Date of Submission of Evaluation Report	20-Aug-2023
Expected Date of Approval for Award of Contract	27-Aug-2023
Expected Date of Issuance of the NOA	03-Sep-2023
Expected Date of Signing of Contract	01-Oct-2023
Expected Date of Completion of Contract	27-Jun-2024
Total Time to Contract Signing	84
Electronically Signed By : Md Mahbubar Rahman - Additional Chief Engineer	